

EboxSecure, LLC Requirements Document

Project Overview

This document contains a copy of the Key Feature and Milestone Break Down of the original Statement of Work. All milestones highlighted in **green** have already been completed, and all milestones highlighted in **yellow** will be demoed on July 21st, and are fully production-ready. These milestones will be the focus of the next two weeks, though may not be 100% completed by then.

Key Feature and Milestone Break Down

Key Feature	Initialization
Progress Estimated Completion Date	100% N/A
Estimated Time of Completion	2 Weeks
Pricing	Free
Notes	Initializing CI/CD and GitHub repository for web + mobile support. Creating 3rd-party service accounts, such as AWS, as well as provisioning a QA and Production application & database. Creating the skeleton for client web application, client mobile application, and admin / agent / store owner web application portal.
Milestones	N/A

Key Feature	Full Application Redesign
Progress Estimated Completion Date	100% Completed August 27, 2024
Estimated Time of Completion	6 Weeks
Pricing	\$19,800
Notes	Full application redesign, which includes client web application, client mobile application, and admin portal. The admin portal is assumed to

	have slightly different functionality and capabilities depending on the account type.
Milestones	- Client web application redesign: \$6,600 - Client mobile application redesign: \$6,600 - Admin portal: \$6,600

Key Feature	Authentication & Authorization
Progress Estimated Completion Date	100% Completed June 24, 2025
Estimated Time of Completion	6 Weeks
Pricing	\$19,800
Notes	This includes authentication for customers, agents, store owners, and admins (web application and mobile application).
Milestones	- Mobile and web shared authentication \$3,300 - Sign-in with email / password \$3,300 - Reset password ability \$3,300 2-factor mobile phone authentication \$3,300 - Photo ID and full legal name during onboarding. \$3,300 - FaceID biometric sign-in \$3,300

Key Feature	Package Management
Progress Estimated Completion Date	65% August 1, 2025
Estimated Time of Completion	8 Weeks
Pricing	\$29,700
Notes	Package management for internal EboxSecure systems.
Milestones	- Showing all active packages that are either ordered, en-route, or delivered and in-location. Updating admin portals accordingly \$6,600 - Secure Key generation - QR code that can be used to validate

	identity \$13,200 • Development of user-interface \$6,600 • Virtual Address functionality to support sending packages from non-partnered retailers to Ebox locations: \$3,300
--	--

Key Feature	Integrations
Progress Estimated Completion Date	50% August 1, 2025
Estimated Time of Completion	15 Weeks
Pricing	\$49,500
Notes	External systems that integrate with the EboxSecure system in order to manage incoming packages.
Milestones	- E-commerce store integration, offering an embedded solution to e-commerce stores to use EBoxSecure and select a corresponding EBox Store as a Shopify plugin. Includes proof-of-concept Shopify site with this integration for demoing purposes. \$23,100 - Stand-alone mobile package scanner design and development. Features include logging in with credentials as location portal, scanning packages to connect a package to a customer's order regardless of carrier, customer notifications upon scanning, deduplication logic to prevent multi-scanning, support for unwanted packages, support for packages sent to the wrong EBoxSecure location, EBox ecosystem connectivity to add package to inventory: \$26,400

Key Feature	Location Management
Progress Estimated Completion Date	100% Completed June 24, 2025
Estimated Time of Completion	2 Weeks
Pricing	\$6,600
Notes	N/A
Milestones	Ability to add new EBox Stores based on the address \$2,200

	• Ability to see the location through a dynamic Google Map \$2,200 • Ability to edit and remove Ebox Stores from profile \$2,200
--	---

Key Feature	Subscriptions
Progress Estimated Completion Date	50% August 1, 2025
Estimated Time of Completion	4 Weeks
Pricing	\$14,850
Notes	N/A
Milestones	• Paid user functionality, cross-checking all functionality to determine if they have access (differences between Basic and Premium user) \$6,600 • Ability to change and cancel subscriptions \$3,300 • Ability to pay monthly or yearly \$1,650 • Ability to provide grace period after cancellation for the days that have been paid for \$1,650 • Ability to charge a late pickup fee onto the customer's existing subscription \$1,650

Key Feature	Admin Portal
Progress Estimated Completion Date	95% August 1, 2025
Estimated Time of Completion	12 Weeks
Pricing	\$39,600
Notes	The admin panel, or admin portal, refers to the web-based application for EBoxSecure corporate to manage all EBoxSecure locations, customers, employees, subscriptions, and more. It is also used for a singular EBoxSecure location and its employees to manage that location's customers, packages, operational information, employees of that location, and more. The users include both agent locations and EBoxSecure store locations. Functionality is separated by account type log-in. Each employee has their own log-in, and is associated to either corporate, or an individual EBoxSecure location.

Milestones	• Dashboard - data visualization \$9,900 [Inv-4] • List of all packages and the statuses of each \$3,300 [Inv-4] • List of all stores \$3,300 [Inv-4] • List of all carriers \$3,300 [Inv-4] • Agents, employees, clients, location management \$9,900 [Inv-4] • [WIP] Payments & Subscriptions management \$6,600 • Access Control List to separate functionality between corporate and location account types & connect singular log-in to an EboxSecure location if account type is location \$3,300 [Inv-4]
------------	---

Key Feature	Landing Page
Progress Estimated Completion Date	100% Completed June 24, 2025
Estimated Time of Completion	4 Weeks
Pricing	\$11,700
Notes	The EBoxSecure landing page is one needed for marketing purposes. This is necessary for SEO organic discovery, user education, and an entrypoint for new customers. Includes the following pages: 1. Home 2. About 3. For customers: How EboxSecure works 4. For businesses / retailers: How EboxSecureWorks / Why EboxSecure Helps 5. For businesses / retailers: How to Integrate with EboxSecure 6. Contact page 7. Retailers 8. Locations 9. Pricing 10. FAQ 11. Terms & Conditions (free) 12. Privacy Policy (free)
Milestones	• Design of first 3 pages \$2,250 • Design of next 3 pages \$2,250 • Design of last 4 pages \$3,000 • Development of website \$1,500 • Development of ability to search for EBox locations; sign in to add location to account \$1,500

	• Ability for customers to request for integration with specific store \$800 • Contact form routing to email address \$400
--	---

Key Feature	Notifications
Progress Estimated Completion Date	75% August 1, 2025
Estimated Time of Completion	4 Weeks
Pricing	\$13,200
Notes	All notification configurations have not been well-defined and must be prior to the commencement of this Feature.
Milestones	• Ability for customers to configure email / text / push notifications for all types of notifications \$6,600 • Receive notifications for tracking status updates \$6,600

Key Feature	Trusted Contact Management
Progress Estimated Completion Date	95% August 1, 2025
Estimated Time of Completion	2 Weeks
Pricing	\$6,600
Notes	N/A
Milestones	• Ability to add a trusted contact \$1,650 [Inv-4] • Ability to send trusted contacts an invite if they are not a EBoxSecure user \$1,650 [Inv-4] • Ability to share QR codes \$3,300

Key Feature	End-to-End Testing
-------------	--------------------

Progress Estimated Completion Date	0% September 1, 2025
Estimated Time of Completion	3 Weeks
Pricing	Free
Notes	Bloom Technologies will conduct manual testing after every Major Feature, for 1-7 days. Final manual end-to-end testing will be done after completion of the application for an additional 7 days.
Milestones	N/A

Key Feature	Knowledge Transfer
Progress Estimated Completion Date	0% September 1, 2025
Estimated Time of Completion	1 Week
Pricing	Free
Notes	Bloom Technologies will conduct a knowledge transfer upon completion of the application. This knowledge transfer will include transfer of ownership, an extensive debriefing on all technologies used and how they work, the log-in information for all services used, and more.
Milestones	N/A